

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		Amendment Design Review (ADR) Yes/No: Y		ECN #: 919		
Date: 07.02.19		ADR Date: 07.02.19				
Job No: 00065		Created By: <i>LE</i>	Checked By: <i>CB</i>			
Product No: D350-600		Approved By: <i>[Signature]</i>	Approved By: <i>[Signature]</i>			
Product Name: Spacepod		(Proj. Manager)	(Management if reqd)			
Documents Affected: Release: D3597-A D3598-A D3599-A D3600-A						
#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete
1	Required Documents/Drawings Under Review?	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>LE</i>		07.02.28 <i>LE</i>
2	Update Blue/Pink Folder/Electronic File		<input checked="" type="checkbox"/>			
3	Update DSI Folder/Electronic File		<input checked="" type="checkbox"/>			
4	Update D-Part Master Binder	<input checked="" type="checkbox"/>		KJ		07.02.28 <i>[Signature]</i>
5	Update Grey Project Binder	<input checked="" type="checkbox"/>		KJ		07.02.28 <i>[Signature]</i>
6	Update DEO/DSI Binder		<input checked="" type="checkbox"/>			
7	Update Master Document List (MDL) <i>Rev. C</i>	<input checked="" type="checkbox"/>		KJ/LE		07.02.28 <i>LE</i>
8	Update Document Record (DR) <i>Rev. F</i>	<input checked="" type="checkbox"/>		KJ/LE		07.02.28 <i>[Signature]</i>
9	Update Change Record Form		<input checked="" type="checkbox"/>			
10	Move Electronic File	<input checked="" type="checkbox"/>		KJ		07.02.28 <i>[Signature]</i>
11	Notify TC of Change		<input checked="" type="checkbox"/>			
12	Notify FAA of Change		<input checked="" type="checkbox"/>			
13	Update QSI 021 (TC/FAA STC)		<input checked="" type="checkbox"/>			
14	Update QSI 036 (K-Kits)		<input checked="" type="checkbox"/>			
15	Update Accpac Database	<input checked="" type="checkbox"/>		KJ		07.02.28 <i>[Signature]</i>
16	Update Access Database	<input checked="" type="checkbox"/>		KJ		07.02.28 <i>[Signature]</i>
17	Verification ARC		<input checked="" type="checkbox"/>			
18	Update STC Approval List		<input checked="" type="checkbox"/>			
19	Update Product Development Summary		<input checked="" type="checkbox"/>			
20	Create/Update COSS (Estimate/BOM)	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<i>JLM/EL</i>		<i>EC</i> 07.03.19
21	Create/Update PPP's		<input checked="" type="checkbox"/>			
22	Update Paperwork Kits in Production		<input checked="" type="checkbox"/>			
23	Update Paperwork Kits in Stock		<input checked="" type="checkbox"/>			
24	Red Tag Stock with old CHG #		<input checked="" type="checkbox"/>			
25	Rework/Scrap Current Production		<input checked="" type="checkbox"/>			
26	Rework/Scrap Kits in Stock?		<input checked="" type="checkbox"/>			
27	Update Qpulse/Laminated Dwgs		<input checked="" type="checkbox"/>			
28	Create/Update Controlled PDF Files	<input checked="" type="checkbox"/>		KJ		07.02.28 <i>[Signature]</i>
29	Create/Update FAI sheets		<input checked="" type="checkbox"/>			
30	Create/Update CNC Programs		<input checked="" type="checkbox"/>			
31	Create/Update Tooling		<input checked="" type="checkbox"/>			
32	MPP required?		<input checked="" type="checkbox"/>			
33	Notify Previous Customers		<input checked="" type="checkbox"/>			
34	Notify Eurocopter France		<input checked="" type="checkbox"/>			
35						
36						
Description / Action: PROCEED AS INDICATED						

 ECN Complete: *[Signature]*

Date: 07/1/24